

| DLIST Digital Projects List | | | 3/12/2009rev |
|--|------------|-------------------------------|--|
| Upcoming Digital Projects | Scheduling | Editor | Notes |
| Afghan Collection | 1 | Atifa Rawan and Yan Han | 3/12.2009--Afghanistan grey literature collection went to production |
| Arizona State Museum DRSW | 1 | Yan Han and Kimberley Chapman | 2/24 Update-Yan to have metadata ready to load in UAiR by June 1. Approx 20K incoming digital records without objects. Released approx July 1 |
| Borderland Apache | 1 | Erika Castano | Load to Drupal UAiR for testing during May 1-15 |
| CCP Images Web Access (many collections) | 1 | Adele Edwards | Working group is establishing parameters for how CCP will load images and collections to UAiR. At this early stage (February), we are tentatively planning 100 objects at the first of July with collection upon collection after that. |
| Escarcega 2 | 1 | Veronica Reyes | Collection is in production. We have told the editors they can add objects as they want now. |
| Garcia - Latin America PoliSci Book | 1 | Atifa Rawan | 2/24 Update-Atifa working on copy editing and typesetting; Professor Garcia sent some thumbnails of possible cover designs. Book is in (February 23). |
| Pima County Medical Minutes (AHSL) | 1 | Dave Piper and Atifa Rawan | 2/26 Update-During May 1-15-Load to Drupal UAiR for testing. Working with Dave Piper at AHSL to load this to the new collection. This should begin in May and continue thereafter. Approximately 1,400 preservation objects with approximately 2,800 text and presentation images. |
| Arizona Index | 2 | Bonnie Travers | 2/24 Update-Yan is to have the metadata ready to load into UAiR by June 1. Re-keying of a hard copy index |
| Atlatl - Arizona Anthropologist | 2 | Sara Heitshu | 2/24 Update-Still waiting for content. MOU signed; no content to load |
| Coral Way | 2 | Louise Greenfield | We are awaiting initial load testing of the Coral Way objects. There are 200 or less. Bobbie is testing titling and organization in protocommons. |
| ETD (Electronic Theses and Dissertations) | 2 | Yan Han | 3/2 Update. RSS CMS to talk about ETD in their next meeting. Need RSS to help establish parameters for how the ETD objects will be managed and linked (from campus) in UAiR rather than their current home. |
| Joesler House Plans | 2 | Paula Wolfe | 2/26 Update--planning to add this over the summer. DLIST has no content or metadata. by March 25, DLIST will provide Paula Wolfe with a mockup of the exhibit for purposes of a presentation she will make. |
| Little Cowpuncher | 2 | Nick Jury | Ready to load. Awaiting new system |
| Muybridge | 2 | TST Digital Projects Group | Content Cooperative material; have images but no metadata |
| O'Sullivan-Bell | 2 | TST Digital Projects Group | Content Cooperative material; have images but no metadata |
| Southwest Folklore | 2 | Veronica Reyes | Special Collections preservation digitization project. No access; storage of preservation digitization only which will be stored in the UAiR storage. |
| University of Arizona Historic Photographs | 2 | TST Digital Projects Group | Michele Saunders is reviewing. Collection needs only a description and some content for an "About This Collection" page. |

| | | | |
|--|------------------------|---------------------------|--|
| USGS | 2 | Nick Jury | We have datasets and technical reports from USGS to load. TST is creating the metadata for the technical reports. |
| Arizona Economic Index | 3 | Atifa Rawan | Met with Eller. |
| Arizona Atlas | 3 | Chris Kollen | Justin Spargur and Bob Grunloh are working with Chris and the project group to develop the draft project description |
| SDKE | 3 | Kimberley Chapman | New planning team to begin summer 2009. Static pages going off site. |
| Shantz 2 | 3 | Paula Wolfe | Funding approved by Cabinet 3/4/2009; no timeline |
| Scheduling Key | 1 | | Material may be added to UAiR before Drupal implementation or during the migration |
| | 2 | | Reasonable expectation that objects and metadata could be added to UAiR over the summer |
| | 3 | | Not sure of the project status but it doesn't seem like it will impact UAiR in the next 6 months |
| Production Maintenance Projects | Editor | Library Contacts | Drupal UAiR Migration Date |
| Journal of Ancient Egyptian Interconnections | Robert Schon | Nick Jury and Atifa Rawan | May 1-15 |
| Journal of Meteoritics and Planetary Science | Agnieszka P. Baier | Yan Han | May 1-15 |
| Radiocarbon | Mark E. McClure | Yan Han | May 1-15 |
| Journal of Rangelands Management | Jeanne Pfander | | April 1-15 |
| Rangelands | Jeanne Pfander | | April 1-15 |
| Shantz | Paula Wolfe | | April 1-15 |
| Escarcega | Veronica Reyes | | May 1-15 |
| Castro | Erika Castano | | May 1-15 |
| Empire Ranch (including two albums) | Bonnie Travers | | May 1-15 |
| Ag History (USAIN) | Yan Han and Jim Martin | | April 15-30 |