

Projects by Library Goal

10/15/07

Library-Wide Goal: *Library customers have seamless, on-demand access to information resources and services needed to accomplish their research, scholarship, teaching and learning.*

Critical Process	Project	Description	Lead Team	Comments
P01: Managing Information Resources	AHSL installation to UARIZ system.	Provide methodologies and tools to Install Health Science Library database Migration into Millennium database to support their collection.	TST	
P01: Managing Information Resources	LC-ification of the Dewey Collection	TST will pull all volumes in the Dewey collection and reclassify them to Library of Congress call number. All volumes will be relabeled and sent to MAT to shelve.	TST	Between 6/1/07 till 9/30/07 11,097 have been reclassified to LC.
P01: Managing Information Resources	USAIN Digitization	?????????????		
P03: Organizing	OCLC CCPilot	Produce catalog records with links to digital objects representing unique collections in the library	TST	Currently on hold. Once OCLC Connexion has interface with Content DM we can create metadata for anymore collections that are identified thru 6/30/08. In UA collection, 375 metadata records for 619 images, with 24.7 gigabytes of space, exists so far.